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PROJECT CONTACT INFORMATION 

Name Ms. Elizabeth  Martin,  

Title  
Organization The Sierra Fund 

Primary 
Address 

432 Broad Street, , , Nevada City, CA, 95959 

Primary 
Phone/Fax 

530-265-8454 Ext. 11 

Primary Email izzy.martin@sierrafund.org 
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 PROJECT INFORMATION  

Project Title Humbug Creek Watershed Assessment and Management 
Plan 

Brief Description The purpose of the Humbug Creek Watershed Assessment and 

Management Plan is to develop a plan and acquire necessary permits 

to implement recommended activities to address the problems of 

turbidity, mercury, and physical hazards in the Humbug Creek 

watershed that result from historic mining activities.  This is an area 

of the popular Malakoff Diggins State Historic Park that was home 

to the largest hydraulic mine in the world.   The goal of the Humbug 

Creek Watershed Assessment and Management Plan is to develop a 

comprehensive plan to address the water quality and safety 

impairments in the watershed, while maintaining the cultural 

significance and integrity of the site. 

Total Requested 
Amount 

197,592.00 

Other Fund Proposed 37,500.00 

Total Project Cost 235,092.00 

Project Category Planning 

Project Area/Size N/A 

Project Area Type Not Applicable 

Have you submitted 
to SNC this fiscal 
year? 

No 

Is this application 
related to other SNC 
funding? 

No 

 

Project Results 

Plan 
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Project Purpose Project Purpose Percent 

Water Quality 
 

 
 

 

 

County 

Nevada 
 
 

 

Sub Region 

Central 
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PROJECT OTHER CONTACTS INFORMATION 

 

Other Grant Project Contacts  

Name:                    Ms. Elizabeth  Martin,  
Project Role:          Authorized Representative 
Phone:                    5302658454  
Phone Ext:             14  
E-mail:                    izzy.martin@sierrafund.org 
 

Name:                    Dr. Monohan  Carrie,  
Project Role:          Day-to-Day Responsibility 
Phone:                    5302658454  
Phone Ext:             14  
E-mail:                    carrie.monohan@sierrafund.org 
 

Name:                    Mr. Rick  Haffey,  
Project Role:          County Administration 
Phone:                    0000000  
Phone Ext:               
E-mail:                    ceo@co.nevada.ca.us 
 

Name:                     District  Nevada Irrigation,  
Project Role:          Water Agency 1 Contact 
Phone:                    5302736185  
Phone Ext:               
E-mail:                    nelson@nidwater.com 
 

Name:                     Agency  Yuba County Water,  
Project Role:          Water Agency 2 
Phone:                    5307416278  
Phone Ext:               
E-mail:                    info@ywca.com 
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PROJECT LOCATION INFORMATION 

 

Project Location 

Address:                           21625 & 22270 N. Bloomfield-Graniteville Rd., , , Nevada 
City,  CA, 95959 United  States 
Water Agency:                 Nevada Irrigation District 
Latitude:                           39.3536367296017 
Longitude:                        -120.923905505748 
Congressional District:     na 
Senate:                             na 
Assembly:                         na 
Within City Limits:            No 
City Name:                        
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PROJECT BUDGET INFORMATION 

 

Direct 

 

Description Num of Units Per Unit Cost Total 

Mining Science 
Project Director - 
Carrie Monohan, 
Ph.D. 
 

474 
 

80.00 
 

37,920.00 
 

Mining Project 
Director - Elizabeth 
Martin, CEO 
 

64 
 

85.00 
 

5,440.00 
 

TSF organize 
meetings (TSF admin 
staff) 
 

128 
 

50.00 
 

6,400.00 
 

Grant reporting, 
billing & admin 
 

50 
 

60.00 
 

3,000.00 
 

TSF Staff Travel to 
Humbug Site 
 

1000 
 

.50 
 

500.00 
 

Agency Staff Travel 
to meetings & site 
 

8 
 

100.00 
 

800.00 
 

Community 
Watershed Group 
(SYRCL) 
 

76 
 

50.00 
 

3,800.00 
 

State Parks 
 

290 
 

80.00 
 

23,200.00 
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Larry Walker & 
Assoc., Holdredge & 
Kull consultants 
 

464 
 

50.00 
 

23,200.00 
 

Planning Documents 
& Supplies 
 

12 
 

75.00 
 

900.00 
 

Lab costs (Brooks 
Rand Laboratories) 
 

30 
 

110.00 
 

3,300.00 
 

Consultants & Fees 
 

1 
 

50,000.00 
 

50,000.00 
 

 

Total  Direct 158,460.00 

Direct Detail  

 

Indirect 
 

Description Num of Units Per Unit Cost Total 

Volunteer 
Engagement 
(SYRCL) 
 

1 
 

5,000.00 
 

5,000.00 
 

Watershed 
Excursions Program 
(State Parks) 
 

1 
 

1,000.00 
 

1,000.00 
 

Watershed 
Excursions Program 
(SYRCL) 
 

1 
 

2,000.00 
 

2,000.00 
 

Performance 
Measure Reporting 

20 
 

60.00 
 

1,200.00 
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(TSF) 
 

 

Total  Indirect 9,200.00 

Indirect Detail  

 

Administrative 
 

Description Num of Units Per Unit Cost Total 

TSF 13% Overhead 
 

1 
 

22,732.00 
 

22,732.00 
 

 

Total  Administrative 22,732.00 

Administrative Detail  
 

Budget Grant Total:  190,392.00 

 
 
  



 

 
 

Submitted Date: 9/23/2010 6:42:42 PM                           Easygrants ID: 407  

                                                                                                        

Funding Opportunity: Category Two Applicant Organization: The Sierra Fund 

Task: Submit Application Non-EO Applicant Name: Ms. Elizabeth  Martin  

 
 

 Page 11 
 

PROJECT OTHER SUPPORT INFORMATION 

 

Other Support for the Sierra Nevada 

Type :                                            Project Funds Other 
Estimated Amount:                        2,000.00 
Estimated Volunteer Hours:          0 
Source:                                          TSF Outreach & Communications 
Source Type:                                 Other 
Status:                                           Pledged 
Description:                                   Californial Wellness.  Status is "Confirmed." 
 

Type :                                            Major In-Kind Contri 
Estimated Amount:                        14,000.00 
Estimated Volunteer Hours:          148 
Source:                                          Department of Toxic Substances 
Source Type:                                 Other State 
Status:                                           Pledged 
Description:                                   148 hrs. at $95.  Status is "Confirmed." 
 

Type :                                            Major In-Kind Contri 
Estimated Amount:                        7,500.00 
Estimated Volunteer Hours:          25 
Source:                                          SYRCL Storm Water Monitoring & Inter-Guild work 
Source Type:                                 Other 
Status:                                           Pledged 
Description:                                   25 hrs. at $200.  Status is "Confirmed." 
 

Type :                                            Major In-Kind Contri 
Estimated Amount:                        14,000.00 
Estimated Volunteer Hours:          148 
Source:                                          Other Working Group member Agencies; SWRCB, 
USGS, DOC 
Source Type:                                 Other 
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Status:                                           Pledged 
Description:                                   148 hrs. at $95.  Status is "Confirmed." 
 

 

 

Estimated Total Amount of 
Resources Leveraged  

37,500.00 
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PROJECT REGULATORY REQUIREMENTS 

 

Regulatory Requirements 
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PROJECT TIMELINE INFORMATION 

 

Project Timeline 

Milestone/Activity:    Draft Watershed Assessment for review by advisors 
Description:              June 2011 
Expected Date:        06/30/2011 
Deliverable:              True 
 

Milestone/Activity:    Draft Management Plan for review by advisors 
Description:              April 2012 
Expected Date:        04/30/2012 
Deliverable:              True 
 

Milestone/Activity:    Final Watershed Assessment & Management Plan 
Description:              August 2012 
Expected Date:        08/31/2012 
Deliverable:              True 
 

Milestone/Activity:    Contracts for Permitting Activities 
Description:              August 2012 
Expected Date:        08/31/2012 
Deliverable:              True 
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PROJECT PEER REVIEWER INFORMATION 

 

Reviewers 
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UPLOADS 

The following pages contain the following uploads provided by the applicant: 

 

Upload Name 

Completed Checklist 

 

Table of Contents 

 

Application Form 

 

Authorization to Apply or Resolution 

 

Articles of Incorporation (Non-Profit Organization 

 

IRS Tax Letter (Non-Profit Organizations Only) 

 

Project Summary 

 

Evaluation Criteria Narrative 

 

Detailed Budget Form 

 

Performance Measures 
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Environmental Setting and Impacts 

 

Project Location Map 

 

Parcel Map Showing County Assessors Parcel Number 

 

Topographic Map 

 

Photos of the Project Site 

 

Land Tenure- Only for Site Improvement Projects 

 

Letters of Support 

 

 

To preserve the integrity of the uploaded document, headers, footers and page 
numbers have not been added by the system.  
 
 



 

Application Checklist for Category Two Grants 
 

Project Name:  Humbug Creek Watershed Assessment and Management Plan 
Applicant:   The Sierra Fund 

Please mark each box: check if item is included in the application; mark “N/A” if not applicable to 
the project.  Please consult with SNC staff prior to submission if you have any questions about 
the applicability to your project of any items on the checklist.  All applications must include a CD 
including an electronic file of each checklist item, if applicable. The naming convention for each 
electronic file is listed after each item on the checklist. (Electronic File Name = EFN: “naming 
convention”. file extension choices) 

1.    Completed Checklist  (EFN: Checklist.doc,.docx,.rtf, or .pdf) 

2.  Table of Contents (EFN: TOC.doc,.docx,.rtf, or .pdf) 

3.  Application Form (EFN: AppForm.doc, .docx, .rtf, or .pdf) 

4.  Authorization to Apply or Resolution (EFN: ArtInc.doc, .docx, .rtf, or .pdf) 

      5a.   Articles of Incorporation [501(c)(3)s only] (EFN: ArtInc.doc, .docx, .rtf, or .pdf) 

      5b.   Bylaws  [501(c)(3)s only] (EFN: Bylaws.doc, .docx, .rtf, or .pdf) 

      5c.   Tax Exempt Status letter from the Internal Revenue Service [501(c)(3)s only] (EFN: 
ProjSum.doc, .docx, .rtf, or .pdf)  

      6.    Project Summary (Two Page Maximum) (EFN: ProjSum.doc, .docx, .rtf, or .pdf)  

7.  Evaluation Criteria Narrative (EFN : EvalCrit.doc, .docx, .rtf, .pdf) 

8.  Detailed Budget Form (EFN: Budget.xls, .xlsx)  

9.  Performance Measures (EFN: Perform.doc, .docx, .rtf, or .pdf)  

10.  Environmental Setting and Impacts (EFN: EnvSetImp.docs, .docx, .rtf, .pdf))  

11.  Project Location Map (EFN: LocMap.pdf)  

12.  Parcel Map showing County Assessor’s Parcel Number(s) (EFN: ParcelMap.pdf) 

13.  Topographic Map (EFN: Topo.pdf) 

14.   Photos of the Project Site (10 maximum) (ENF: Photo.jpg, .gif)  

15.   Land Tenure (EFN: Tenure.pdf) 

16. N/A Leases or Agreements (EFN: LeaseAgrmnt.pdf)  

17. N/A California Environmental Quality Act (CEQA) (EFN: CEQA.pdf)  

18. N/A  National Environmental Policy Act (NEPA) (If applicable) (EFN: NEPA.pdf)  

19. N/A Regulatory Requirements / Permits (ENF: RegPermit.pdf)  

20.  Demonstrations of Support (EFN: DOS.pdf)  

21. N/A Executive Officer Authorization Request Form (only for time-sensitive projects up to 

$50,000) (EFN: EOrequest.pdf) 
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SIERRA NEVADA CONSERVANCY 
PROPOSITION 84 GRANT APPLICATION FORM 

CATEGORY TWO GRANT  
Rev.  January 2010 

Complete all applicable items on both pages of form.          
1. PROJECT NAME 
Humbug Creek Watershed Assessment and 
Management Plan 

2.  REFERENCE NUMBER  
  

3. APPLICANT (Agency name, address, and zip 
code) 
The Sierra Fund 
 
 

4. APPLICANT TYPE:  
 Non-profit Organization      Government   
 Tribal Organization 

 

5. APPLICANT’S AUTHORIZED REPRESENTATIVE 
 Name and title – type or print                          Phone                           Email Address                                                     

Mr. 
 

Ms. Elizabeth “Izzy” Martin                                (530) 265-8454 x11        izzy.martin@sierrafund.org 
6. PERSON WITH DAY-TO-DAY RESPONSIBILITY FOR ADMINISTRATION OF THE GRANT  
(If different from Authorized Representative) 
 Name and title – type or print                          Phone                        Email Address                                                     

Mr.  
 

Ms.    Carrie Monohan, Ph.D.                             (530) 265-8454 x14      carrie.monohan@sierrafund.org   
7. PERSON WITH FISCAL MANAGEMENT RESPONSIBILITY FOR GRANT CONTRACT/INVOICING  (If 
different from Authorized Representative or Day to Day Administrator) 
 Name and title – type or print                         Phone                       Email Address                                                     

Mr. 

X Ms.  Emily Rivenes                         (530) 265-8454 x12                          emily.rivenes@sierrafund.org 
8. FUNDING INFORMATION 
    SNC Grant Request   
     (Up to $250,000) 

$_197,592_______________________________ 

    Other Funds                                             
 

$_37,500________________________________ 

    Total Project Cost                                      
 

$_235,092_______________________________ 

9.  PROJECT CATEGORY  9a. DELIVERABLES (Select one primary deliverable) 
 Pre-Project Planning   Study/Report                      Data  

 Appraisal                                  Plan                 
 Condition Assessment             Model/Map 
 Preliminary Title Report           Design/Permit 
 CEQA/NEPA Compliance      
 Biological/Other Survey(s)   
 Environmental Site Assessment (Phase I/II) 

    
10.  PROJECT ADDRESS/LOCATION (Include zip code) 
21625 and 22270 N. Bloomfield-Graniteville Rd. Nevada City, CA 95959 

11. Latitude and Longitude 
39.3536367296017 / -120.923905505748 
 
12. COUNTY 
Nevada County 

13. CITY (Is project within city limits?  If so, which 
one?)  N/A 
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I certify that the information contained in the Application, including required attachments, is accurate. 
 
 
 
                           
Signed (Authorized Representative)           Date 

  September 10, 2010      

 
 

Name and Title (print or type) 
 Elizabeth “Izzy” Martin, Chief Executive Officer       

 
 

14. NEAREST PUBLIC WATER AGENCY (OR AGENCIES) CONTACT INFORMATION:      
 
Name:   Nevada Irrigation District                                         Phone Number: (530) 273-6185 
Email address:  Ron Nelson, General Manager,  nelson@nidwater.com 
 
 
Name: Yuba County Water Agency                                      Phone Number: (530) 741-6278 

Email address:  Curt Aikens, General Manager,  info@ywca.com 
15.  CEQA OR NEPA DOCUMENT TYPE  (if applicable) N/A 

 Notice of Exemption   Finding of No Significant Impact  
 Negative Declaration                                                               Environmental Impact Statement 
 Environmental Impact Report                                                   Joint CEQA/NEPA Document 

 
16.  State Clearinghouse Number 
 N/A 

17. Executive Officer Authorization 
      Is an EO Authorization being requested:             Yes            No 

Carrie
Stamp
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PROJECT SUMMARY 
 

County:  Nevada County 
Applicant: The Sierra Fund 
Project Title:   Humbug Creek Watershed Assessment and Management Plan 
 

PROJECT GOAL 
 

The purpose of the Humbug Creek Watershed Assessment and Management Plan is to develop a 
plan and acquire necessary permits to implement recommended activities to address the problems 
of turbidity, mercury, and physical hazards in the Humbug Creek watershed that result from historic 
mining activities.  This is an area of the popular Malakoff Diggins State Historic Park that was home to 
the largest hydraulic mine in the world.   The goal of the Humbug Creek Watershed Assessment and 
Management Plan is to develop a comprehensive plan to address the water quality and safety 
impairments in the watershed, while maintaining the cultural significance and integrity of the site.   
 
This project directly addresses several goals of the SNC and Prop 84, most prominently: 

 Protect, and restore the region’s diverse resources by increasing knowledge about the 
watershed’s rich historical and cultural resources, and how to manage and protect them.   

 Improve water quality by addressing existing threats of turbidity, mercury and acid mine 
drainage, which will improve the water quality of Humbug Creek and the South Yuba River, and 
lead to protection and restoration of downstream waterways, the Yuba and Feather River 
watershed, and associated natural resources. 

 
PROJECT SCOPE 

The project will: 
 Compile existing knowledge on the ecosystem, habitat, human and natural environment in the 

Humbug Creek watershed in a pro-active, voluntary and collaborative way. 
 Characterize and assess the current water quality conditions of the Diggins and Humbug Creek 

and evaluate their contribution to the water quality of the South Yuba.  
 Evaluate and select the most effective and feasible actions to improve water quality in Humbug 

Creek, congruent with the natural habitat and resource management objectives and obligations 
of State Parks. 

 Develop a comprehensive plan that specifies the recommended management techniques and 
actions, permitting requirements of any recommended actions, so that permitting can be 
completed and implementation is ready to proceed. 

State Parks will be the key project partner for compiling information on the watershed, and producing 
a feasible assessment and management plan.  The South Yuba River Citizens League (SYRCL) will 
contribute 10 years of water monitoring data in the watershed, and be the main partner to promote 
community involvement through watershed educational tours and activities.   
 
The Mining Toxins Working Group, a team of experts with representatives from USGS, BLM, State 
Water Resources Control Board, Department of Toxic Substances Control, and local environmental 
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contractors will provide a forum for information gathering, project planning, and review of draft 
management plans to ensure a final result that can be used as an example for similar sites throughout 
the Sierra Nevada.  The Sierra Fund will anchor these activities, manage grant administration, facilitate 
inter-agency coordination, acquire any needed permits, and draft and finalize assessment and 
management plan documents.   
 
This project draws on strong in-kind support from its partners.  Agency participation in the Working 
Group is entirely in-kind, totaling at least $28,000 of staff time.  SYRCL is contributing use of their water 
quality monitoring sites and their watershed coordinator, totaling $7,500.  Finally, The Sierra Fund will 
use outreach funds already received from The California Wellness Foundation to assist with public 
outreach for the project.  SNC funds will be used to complete all other work described above.   

LETTERS OF SUPPORT 

 CA State Parks 

 South Yuba River Citizens League 

 CA Dept. of Toxic Substances Control 

 Larry Walker Associates 

 Holdrege and Kull 

SNC PROJECT DELIVERABLES AND SCHEDULE 

DETAILED PROJECT DELIVERABLES TIMELINE 

Draft Watershed Assessment for review by advisors June 2011 

Draft Management Plan for review by advisors April 2012 

Final Watershed Assessment and Management Plan August 2012 

Contracts for Permitting Activities August 2012 

 

SNC PROJECT COSTS 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
SECTION ONE:  Direct Costs  

Staff/Personnel   $52,760 

Travel/Meeting $1,300 

Contracts/Consultants $57,400 

Materials/Supplies $900 

Purchases $3,300 

Permits $50,000 

SECTION TWO:  Indirect Costs  

Staff/Personnel $0 

Outreach/Education $8,000 

Performance Measure Reporting $1,200 

SECTION THREE:  Administrative Costs  

13% Overhead $22,732 

SNC TOTAL GRANT REQUEST $197,592 

SECTION FOUR:  Other Project Contributions $37,500 
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Section 7:  EVALUATION CRITERIA 
 

A. Project Quality and Readiness  
 

2. General Description  

Malakoff was once the largest hydraulic mine in the world, and its 8,000 foot long drain tunnel (an 

engineering feat) emptied mine tailings into Humbug Creek, and then the South Yuba River.  Today, 

Malakoff Diggins is a State Historic Park and the Humbug Creek Trail connects the park with the South 

Yuba Trail at the South Yuba River.  Along the trail hikers are dazzled by waterfalls, swimming holes, 

historic mining relics including ditches, mine shafts, and rock walls. Most visitors know the Humbug 

Creek Trail as a great six mile round trip hike with an exhilarating 1,000 foot climb out of the canyon, 

but few visitors know that the watershed suffers following heavy rain falls. Sediment from the exposed 

and eroding mine workings, along with mercury, is mobilized by heavy rainfall and seasonally impacts 

the South Yuba River, a State designated and federally nominated Wild and Scenic River.  Humbug 

Creek itself is listed under Section 303(d) of the Clean Water Act as impaired for sediment, mercury, 

copper and zinc.  Copper and zinc are naturally occurring throughout the Yuba watershed, however 

mercury was introduced in the mining process to separate gold from the sediment and thousands of 

pounds were lost during mining operation processes. 
 

The goal of the Humbug Creek Watershed Assessment and Management Plan is to develop a 

comprehensive plan to address the problems of turbidity, mercury, and physical hazards in the 

watershed that result from historic mining activities. The plan will honor the hydraulic mining history 

of the State Park, an innovative state of the art technology at the time, while paving the way towards a 

new day that does not include water quality impairments to our treasured waterways.   
 

The Science and Technology Committee of The 

Sierra Fund’s Mining Toxins Working Group will 

be the technical advisors and reviewers of this 

plan.  The Working Group consists of a team of 

experts on water quality issues including 

representatives from state and federal agencies, 

universities, and environmental consulting firms.  

These individuals are experts in their field, and 

have a strong working relationship with The 

Sierra Fund (TSF).  They have served as advisors 

to TSF’s Mining’s Toxic Legacy Initiative for 

over four years.   
 

Partner Roles 

TSF will convene the Working Group, draft 

watershed assessment and management plan 

documents, and facilitate involvement of CA 

State Parks.  State Parks will attend Working 

Group meetings, will assist TSF staff get up to 

speed on the site history, and participate in the 

educational watershed excursion to Humbug 

Creek. The Working Group, including 

representatives from State Parks, will provide 

Mining Toxins Working Group 
Science and Technology Committee 

Randy Adams Department of Toxic Substances 
Control (DTSC) 

Dr. Charles Alpers US Geological Survey (USGS) 

Peter Graves Bureau of Land Management 
(BLM) 

Rick Humphreys State Water Resources Control 
Board 

Victor Izzo Central Valley Regional Water 
Quality Control Board 

Stephen McCord Larry Walker Associates and 
Delta Tributaries Mercury 
Council 

Jason Muir Holdrege and Kull 
 

Sarah Reeves Department of Conservation, 
Abandoned Mine Lands Unit 

Rick Weaver US Forest Service, Abandoned 
Mine Land Unit 

Dr. Carrie Monohan Mining Project Science Director, 
The Sierra Fund 
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technical expertise and review of the Watershed Assessment and Management Plan for Humbug Creek.  

The South Yuba River Citizens League (SYRCL) will engage volunteer monitors, provide existing 

monitoring data and lead watershed excursions to visit Humbug Creek. Environmental permitting 

contractors will be hired as necessary for special studies.    
 

Methods used to accomplish the project include:  facilitated meetings, promotion of a collaborative 

working environment, historical research with State Parks and other local agencies, document draft and 

review process with expert advisors, and hiring of contractors for any necessary permitting activities.   
 

Related Activities   

For the last 10 years, SYRCL has been collecting water quality data from three sites on Humbug Creek, 

and two sites on the South Yuba River immediately upstream and downstream from the creek. This and 

other research efforts such as the Upper Yuba Studies Program sediment analysis and UC Davis turbidity 

and water quality data collection, will greatly accelerate the process to create a watershed assessment and 

management plan for Humbug Creek that is relevant to current conditions and effective.   
 

On top of data collection, some work has been done to restore the watershed.  More than ten years ago 

State Parks considered a variety of options to address the turbidity issues, including stabilizing the major 

source area for turbidity within the Diggins (a large landslide at the east end of the pit), different filtration 

options, and revegetation; however turbidity issues remain a concern. Previous studies and analysis will 

inform the Watershed Assessment and Management Plan to be developed in this project.  
  

Finally, TSF has been building relationships with experts in this issue for the past five years, which has 

resulted in the panel of experts that make up the Working Group.  This collaborative environment has 

proven effective in fostering discussion and inter-agency coordination.     
 

Developing a Watershed Assessment and Management Plan for Humbug Creek is part of a long-term 

effort to manage this area more effectively.  At the end of this first phase of the project the assessment 

and management plan will be complete, and permitting for any selected actions completed, with any 

selected projects ―shovel-ready‖ to improve water quality and natural resources in the watershed.   
 

Humbug Creek Watershed Assessment efforts are timely because USGS and BLM are working together 

to address the hydraulic mining debris on BLM lands along the banks of the South Yuba River at the 

confluence of Humbug Creek. Clean up and Abatement Funds from the State Water Resources Control 

Board are being sought for that project.  The BLM-USGS effort will include characterizing the material 

that has accumulated at the confluence and stabilizing the material to reduce erosion and consequent 

downstream contamination. Staff from USGS, BLM, USFS and SWRCB support this Project. 
 

A Model for Other Sites 

In addition to restoring water quality in the Humbug Creek Watershed, this project will serve as a model 

in the larger effort to address the impacts of historic mining in the Sierra Nevada.  The collaboration of 

various agencies and experts is crucial to addressing legacy mining watershed effects and contamination, 

since the pollution is widespread over state, federal and private properties. The Working Group process 

for creating a plan and involving all stakeholders will be a key model to address other sites throughout 

the Sierra Nevada.  Additionally, the Humbug Creek watershed presents scientific challenges to 

remediate turbidity and mercury contamination. The plan and process developed by the Working Group 

will make planning and remediation of other sites on public lands more efficient and cost effective.  
 

3. Workplan and Schedule  
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Task 1: Working Group Activities  

The Working Group  will meet a total of eight times, including an all day field trip to Humbug Creek 

which will take place in the Spring of 2011 following a storm event so that the members can see the site 

under saturated conditions. Other Working Group meetings will be all day meetings (8 hours) and will be 

held in Nevada City at TSF's office conference room, or elsewhere if appropriate. The meetings will be 

facilitated by TSF’s CEO Elizabeth Martin, with assistance from Science Director Dr. Carrie Monohan. 

The meetings will include presentations on the topic being covered as well as plenty of time for 

discussion and open information sharing. The Working Group will also review draft documents and 

provide technical feedback on the documents at the meetings. 
 

Assuming grant funding in March 2011, Working Group activities and focus will be as follows:   

1.1 March 2011 Project kick off and Orientation meeting 

1.2 April 2011 Field Trip to Humbug Creek 

1.3 May 2011 Watershed history and conditions 

1.4 September 2011 Review draft Watershed Assessment 

1.5 January 2012 Discuss Management Plan 

1.6 March 2012 Presentation of consultant bids 

1.7 June 2012 Review draft Management Plan 

1.8 August Last meeting/Adopt final Watershed Assessment & Management Plan 
 

Task 1 Deliverables Timeline 

Working Group Meeting materials, agenda, and notes See meetings above 

Working Group Field Trip March-May 2011 

Watershed Assessment Draft Revisions June 2011 

Management Plan Draft Revisions April 2012 
 

Task 2: Research and Review Existing Documents  

The work that has already taken place in the Humbug Creek watershed will be collected and extensively 

reviewed by TSF Science Director with assistance from State Parks and others. Data on historic and 

existing water quality and hydrology will be analyzed by SYRCL scientists and presented to the Working 

Group. Results and review of existing documents will be used to draft the Watershed Assessment and 

develop proposed restoration activities to be included in the Management Plan.   
 

Task 2 Deliverables Timeline 

Annotated Bibliography of existing documents May 2011 Progress Report 

Presentation on SYRCL Monitoring Data at Humbug Creek May 2011 
 

Task 3: Develop Watershed Assessment and Management Plan 

TSF’s Science Director Dr. Carrie Monohan will draft the watershed assessment and management plan 

documents and will disseminate for two rounds of review:  first to a subset of Working Group members 

and State Parks for an ―internal review‖ and second to the full Working Group. Working Group members 

will review these documents and provide comments and revisions back to Dr. Monohan for incorporation 

into the final documents. The Watershed Assessment will include a summary of historic uses of the 

watershed; current conditions including hydrology, vegetation, wildlife, and water quality; what groups 

and agencies have done there in the past; and the effect of Humbug Creek on the greater Yuba 

Watershed.  The Management Plan will include general management goals, objectives, and strategies of 
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State Parks; as well as specific restoration actions and projects that could be done in the Humbug Creek 

watershed. These projects will be prioritized based on their anticipated benefits to the South Yuba 

Watershed, costs, and benefit to the State Park management goals. 
 

Task 3 Deliverables Timeline 

Draft Watershed Assessment for Humbug Creek Watershed June 2011 

Draft Management Plan for Humbug Creek April 2012 

Final Watershed Assessment and Management Plan  August 2012 
 

Task 4: Community Participation 

The greater community will be engaged through TSF’s outreach and the SYRCL river monitoring 

program. SYRCL volunteers have monitored five sites at Humbug Creek for the last 10 years.  

Additional sampling will be needed to fill data gaps and volunteer assistance will be crucial to the 

success of this effort because storm water monitoring requires data from the sites when storm events 

begin and end. SYRCL will engage additional stakeholders in the assessment process through their 

Watershed Guild Initiative which includes conducting community based sub-watershed assessments and 

management plans throughout the watershed. SYRCL and State Parks will lead two Watershed 

Excursions to Humbug Creek for interested community members. The Watershed Excursions program is 

an outreach and education program that SYRCL began two years ago and has received avid community 

support and participation.  In addition, TSF will use the Humbug Creek Watershed Assessment as a pilot 

project to their Mining Toxics Initiative and will include it in public outreach and education efforts. 
 

Task 4 Deliverables Timeline 

River monitoring data April 2011-August 2010 

Watershed Guild materials April 2011-August 2010 

Watershed Excursions program  June 2011 
 

Task 5: Environmental Permitting and Compliance  

The Management Plan will include selected options to maintain, restore and improve the conditions in 

Humbug Creek. These activities will be prioritized based on impact to the South Yuba Watershed, ease 

of implementation, cost, and ability to meet the management goals of the Park.  Based on the selected 

restoration actions, environmental permitting consultants for any special studies that may be required for 

CEQA or NEPA will be hired on an as needed basis. State Parks would ideally utilize in-house resources 

and would ultimately be the fiscal lead for any future implementation projects. 
 

Task 5 Deliverables Timeline 

Selected list of projects/activities April 2012 

Bids out for priority projects March 2012 

Special permit activities indentified and contracted March 2012 
 

Task 6: Project Administration and Management  

The project team recognizes that project management and administration are critical to successful project 

implementation. Under this task, TSF will take the lead in contract oversight, overall management of 

work plan schedule and deliverables, fiscal management and invoicing, development of the semi-annual 

report and the final report, performance measure reporting, convening project team meetings, 

development and management of subcontracts. 
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Task 6 Deliverables Timeline 

Signed subcontracts with project partners April 15, 2011 

Quarterly reports June 2011, Sept 2011, Dec 2011, 

March 2012, June 2012 

Final report drafted August 1, 2012 

Final report finalized August 30, 2012 
 

Project Timing 

Timing of tasks and deliverables are described above.  Factors affecting the project timeline include 

availability of documents about the site, and effective participation of Working Group members.  The 

timely completion of Stage 1 will depend on the time it takes to gather and review existing documents 

which will be determined by access to documents at State Parks. Document review will take about four 

weeks.  Working Group effectiveness will depend on attendance and participation of workgroup 

members, who already have a history of being reliable and following though with commitments.  
 

TSF staff will be responsible for preparing documents between meetings.  Momentum will be maintained 

in the Working Group meetings and document development by clear structure of the project in three 

stages, and progress towards the final documents.  
 

4. Budget  
 

In-Kind Support 

This project enjoys the dedicated support of its partners, many of which have committed to donating 

funding, staff time or volunteers.  A total of $33,500 of in-kind support has been offered for this project.   
 

Agency partners have donated the time and expertise of their representatives to attend the eight Working 

Group meetings, totaling more than 450 hours or $24,000.  Department of Toxic Substances control has 

offered $14,000 in in-kind staff time, while other Working Group members have committed to attending 

quarterly meetings, for approximately $10,000 more of in-kind staff time.   
 

SYRCL will support this project with 20 years of river monitoring data at five sites, plus new data yet to 

be collected. Each site costs about $500/year to maintain, for a total match of $5,000 during this project. 

In addition, SYRCL will use $2,500 of funds from their DOC Watershed Coordinator Position to support 

the Watershed Excursion trips, an in-kind contribution worth approximately $7,500.   TSF will contribute 

$2,000 of in-kind support to public participation and outreach, and will use this project in their region-

wide outreach as a great example of government, nonprofit and community coordination with funding 

from The California Wellness Foundation. No other funds are sought for this project.   
 

Use of Sierra Nevada Conservancy (SNC) Funds 

Unless mentioned above, all tasks will be funded by SNC funding sought in this application, which will 

be sufficient to complete this project. At project completion implementation funds may be sought for, 

perhaps from future SNC grant opportunities. SNC grant funds will not be used as a match.   
 

Cost Effectiveness 

This project is extremely cost effective because it draws on the relationships, expertise and data of 

several partners that have been built over several years.  Working Group members, all experts in the field 

of water quality or mine remediation, are providing their knowledge at no cost.  TSF is bringing these 

individuals together based on constructive relationships established over the last four years.  State Parks 
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brings unmatched knowledge of the project site, including historical and cultural resources, as well as 

staff time.  SYRCL brings a trained volunteer monitoring force and 10 years of water quality data for the 

project site.  A similar project done solely by consultants and DTSC would cost a million dollars or more.  
 

5. Status of agreements and land tenure  

All partnerships and collaborations deemed essential for this project are established.  The attached letters 

of support from project partners and Working Group members document their commitment to the project, 

and also the ability of partners to access the site for project activities.   
 

Partners:  

 State Parks (see letter describing access permission and commitment to project)  

 South Yuba River Citizens League (see letter about roles) 
 

The following are active members of the Working Group and have verbally expressed their support of 

this project.  Additionally, certain members have submitted letters in support of this project. 

 Larry Walker Associates (letter included) 

 Holdrege and Kull (letter included) 

 Department of Toxic Substances Control (letter included) 

 Bureau of Land Management 

 Regional Water Quality Control Board 

 State Water Resources Control Board 

 United States Forest Service 

 Department of Conservation Abandoned Mine Lands Unit 

 United States Geological Survey 
 

B. Proposition 84 Land and Water Benefits  

The purpose of developing a Humbug Creek Watershed Assessment and Management Plan is to identify, 

select and permit any specific future restoration projects that will have a direct improvement on the 

water quality in Humbug Creek and in the South Yuba River, and ultimately the state’s drinking 

water supply.  The future projects indicated in the Plan will directly lead to the restoration of the Humbug 

Creek and South Yuba watersheds and associated land, water and other natural resources by addressing 

the existing threats from historic mining-related activities. 
 

Fine-grained sediments (silts and clays) are currently delivered to Humbug Creek from the hydraulic pit 

via Diggins creek, which flows during the rainy season.  The turbidity levels for Diggins Creek vary 

dramatically, depending on storm duration and intensity.  The principal source of the suspended clays 

(which lend a café au lait color to the creek) is a thick clay layer and associated active landslide at the 

eastern end of the hydraulic pit. In addition to turbidity problems, mercury, which was used extensively 

in hydraulic mining, travels downstream adsorbed to the sediment.  There are also drain tunnels and 

vertical shafts along Humbug Creek, some of which fill up with water and emit a discharge to the Creek.   

 

There will be several immediate, direct benefits to the watershed, which feeds into the State Water 

Project, once the future restoration projects are implemented:   

 The clarity and water quality of the South Yuba River will improve, due to decreased suspended 

sediment which will benefit the aquatic habitat including amphibian and resident trout species.   

 Reduced discharge from open adits and shafts would improve the water quality conditions in 

Humbug Creek, specifically its pH and iron concentration.  
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 Mercury bound to fine sediments carried into the South Yuba River annually will be reduced 

which has a direct benefit to the fishery. 
 

This restoration has additional, indirect and long-term benefits.  Cleaning up elemental mercury in the 

upper Sierra watersheds will keep it from entering the food chain as methylmercury and accumulating in 

downstream fish.  Methylmercury is a staggering problem both in Sierra fish, as well as fish in the San 

Francisco Bay-Delta, and all the way to the ocean.  This project will serve as a model for cleaning up 

elemental mercury from historic gold mines throughout the Sierra, so the net benefit to the state’s fish 

will be multiplied many times as mercury is removed from other watersheds.   
 

The success of the Watershed Assessment and Management Plan will be an implementable management 

and restoration effort, with an engaged group of stakeholders. The success of future restoration projects 

would be measured as improvement in the natural resources health and water quality of Humbug Creek 

and the South Yuba River above and below the junction with Humbug Creek.  As mentioned above, 

water quality monitoring equipment is already in place to measure this improvement. Another measure of 

success could be fish populations and fish and/or amphibian reproductive success.   
 

Performance Measures 

Performance measures related to this planning effort include measures 1, 2, 3, 4, 17 and 18. These 

performance measures will be used to measure project success and will be reported about in the progress 

reports. Details of the performance measures are included in a table in the Performance Measure section. 
 

1. Number of People Reached.  

2. Dollar Value of Resources Leveraged in the Sierra.  

3. Number and Type of Jobs Created.  

4.  Number of new improved or preserved economic activities.  

17.  Number of Collaboratively Developed Plans and Assessments.   

18.  Percent of Pre-Project Planning Efforts Resulting in Project Implementation.  
 

Sustainability 

This project will address existing and potential impacts to the watershed, and recommendations for 

creating a sustainable restoration project, based on findings from the watershed assessment.  Sustainable 

implementation of the future restoration project may include, for example, measures to reduce erosion 

throughout the watershed.  The surrounding watershed is owned by State Parks so any actions identified 

in the management plan would ultimately require endorsements and support by the Park in order to be 

implemented and maintained by this agency.  
 

Climate Change 

Some climate change scenarios predict radical changes in precipitation events, duration, and frequency 

for the upper watershed in the Sierra Foothills region.  One concern in these scenarios is increased 

erosion and turbidity, and increased runoff of contaminants from areas of historic mining.  The future 

projects that come out of the Management Plan for Humbug Creek will protect water quality in Humbug 

Creek, the South Yuba River, and downstream waters especially during high flows.  
 

C. SNC Program Goals  

The Humbug Creek Watershed Assessment and Management Plan will result in direct benefits to four of 

the SNC program goals:   
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Provide increased opportunities for tourism and recreation.  Malakoff Diggins State Historic Park is the 

site of California's largest hydraulic mine, and provides an unparalleled opportunity for visitors to 

experience the magnitude of mining’s impact on the State. In fact, the nation's first environmental law, 

the Sawyer Decision, was centered on the prohibition of release of mining debris from the historic 

hydraulic mining activities of the North Bloomfield Mining Company in 1884.  Highlights of the state 

historic park include sheer cliffs carved by mighty streams of water, a 7,847 foot bedrock tunnel that 

served as a drain for mining debris, and exhibits on life in the old mining town of North Bloomfield. The 

campground, Group Camp and cabin facilities are available for overnight visitors.  Area school children 

visit the park each year to experience the gold mining era setting and to study California history. This 

project will showcase a pro-active effort by State Parks to define a new era of Park Management in which 

we can both honor the history of mining while building a safer future through addressing the legacy 

impacts of that mining. The project will also address physical hazards such as open shafts and adits along 

the Park’s popular Humbug Creek Trail, improving safety of visitors.   
 

Protect, conserve, and restore the region’s physical, cultural, archaeological, historical, and living 

resources.  The Humbug and South Yuba watersheds support fish and wildlife habitat for some sensitive, 

threatened and endangered species.  In addition, it is one of the most highly impacted watersheds from 

historic gold mining in the Sierra Nevada – leaving a legacy of rich historical and cultural resources as 

well as contamination and environmental degradation.  The project will ensure that natural resources are 

protected and restored and cultural and exemplary historical resources are preserved, while their negative 

impacts are mitigated. 
 

Protect and improve water quality.  This project will advance management and restoration efforts that 

will address existing threats of turbidity, mercury and acid mine drainage, and improve the water quality 

of Humbug Creek and the Yuba River, an important contributor to the state’s drinking water supply.   
 

Undertake efforts to enhance public use and enjoyment of lands owned by the public.  Public use of the 

Humbug Creek Watershed is currently negatively impacted by the presence of seasonally turbid water, 

drainage from vertical shafts, as well as the physical hazards of open shafts and adits.  This project will 

enhance public use in the Humbug Creek watershed by improving the aesthetic value of the experience, 

and ensuring physical safety.  
 

D. Cooperation and Community Support  

There is strong community support for this project, Malakoff Diggins State Historic Park, and the South 

Yuba River.  The South Yuba River is valued as the area’s greatest natural treasure by thousands of locals.  

There are nearly half a million visitors each year to the South Yuba.  Over the past 12 years, over 4,800 

community members have turned out for the Great Yuba River Cleanup.  A volunteer force of over 700 

conducts various cleanup and monitoring activities with  SYRCL.  Volunteer river monitors have collected 

water quality data at Humbug Creek, Diggins Creek and the South Yuba confluence for 10 years.  

 

Malakoff Diggins State Historic Park is a popular destination for the community.  Locals visit bringing 

out-of-town visitors to see the moonscape that is left from hydraulic mining.  Community members are 

familiar with the park from a young age—local schools lead field trips to the Park as part of the 4
th

 grade 

curriculum.  They learn about the world’s largest hydraulic mine that devastated the landscape and led to 

the first environmental law in the country.  Finally, the Humbug Creek Trail, featured destination in 

several local and regional hiking guides is considered among California's premier trails. Restoration 

activities in the watershed, and especially alleviation of physical hazards and mine drainage will 
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significantly improve the experience of visitors to this park.   
 

Additionally, thousands of people swim, fish and hike at downstream swimming holes in the South Yuba 

River State Park.  Improved water clarity will improve their experience. However, more importantly, 

removing mercury from the aquatic environment will improve the fishery and subsequently human 

health. Methylmercury is a powerful neurotoxin that accumulates in fish, which when eaten can cause 

developmental delays in children. 
 

Project support is also demonstrated by the continued voluntary in-kind match through participation in 

the Working Group by numerous state and federal agency employees, as well as local engineering and 

consulting firms. Committed, steadfast Working Group members include the Regional Water Quality 

Control Board, State Water Resources Control Board, US Forest Service, BLM, USGS, California Dept. 

of Conservation Abandoned Mine Lands Unit, Holdrege and Kull, and Larry Walker Associates.  
 

Since this project is an excellent example of collaboration and land management, and is in an iconic and 

well known location, it will be highlighted as a pilot project at the annual conference addressing historic 

mining impacts in the Sierra.  Reclaiming the Sierra:  A Community Summit on Mining Impacts, to be 

held each fall in the Sierra, is open to the public.  The Mining Toxins Working Group, Science and 

Technology Committee will present their efforts to evaluate remediation technologies for selected pilot 

projects. The Humbug Creek Watershed Assessment will cast light on California State Parks' proactive 

approach to address mining effects for the benefit of the community and the health of our shared natural 

resources.   
 

Support letters for this Project from the following organizations, businesses and agencies are attached:  

DTSC, California State Parks Department, Larry Walker Associates, Holdrege and Kull, and SYRCL. 
 

Involvement of Stakeholders 

Participation of local, state and federal agencies began in 2006 when TSF held their first ―charrette‖ to 

discuss the impacts of the Gold Rush on the Sierra Nevada, and how to address them.  At this annual 

meeting over the last four years, members of local, state, federal and tribal governments have met with 

environmental and watershed groups and others to brainstorm a range of approaches to address the legacy 

effects, including pilot projects, policy development, funding mechanisms and public outreach.   
 

Efforts have been made over the years to attract agencies not already involved.  As a result, this group is 

inclusive of all agency representatives working to address historic mining impacts.  Between meetings 

relationships have grown and developed and good working relationships now flourish between agencies 

working on abandoned mine and water quality issues related to the Gold Rush.  
 

The Mining Toxins Working Group has now formed on the basis of these strong, long-standing 

relationships.  The Science and Technology Committee of the Working Group consists of those 

individuals who wanted to work specifically on remediation issues for select pilot projects. 
 

SYRCL is the link to community stakeholder involvement.  SYRCL will involve the public in this 

project, and in particular youth, through Watershed Excursions to Humbug Creek and the Lower Yuba 

River, where hundreds of acres of hydraulic mining debris remain that were washed downstream from 

Malakoff Diggins and deposited there.  SYRCL has been leading Watershed Excursions for years. In 

particular the Lower Yuba Salmon Tours have been attractive to schools and groups of children. On this 

mellow two mile float trip environmental educators explain the devastating effects of hydraulic mining 

and connection to Malakoff Diggins State Historic Park where much of the material originated.  
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As a part of this project, educators will also explain the State Park’s efforts to address continued water 

quality impacts of hydraulic mining. In addition, a Watershed Excursion will be put together for Humbug 

Creek specifically, something that had not been done previously and will include the historical 

significance of hydraulic mining and its watershed impacts. 
 

There is no known opposition to this project.  The Mining Toxins Working Group welcomes the 

opportunity to address the ongoing problems at Humbug Creek and State Parks welcomes the assistance 

of a collaborative multi-stakeholder group to explore options for assessing and improving environmental 

conditions in the Humbug Creek watershed. 
 

Compatibility with Plans 

This project is compatible with several local and state plans including the Consumes American Bear 

Yuba (CABY) Integrated Regional Management Plan (CABY-IRWMP), South Yuba River Management 

Plan, Central Valley Regional Water Quality Control Board (CBRWQCB) Total Maximum Daily Load 

(TMDL) plans, and SYRCL Watershed Assessment of the Yuba.   
 

Humbug Creek is within CABY-IRWMP. This project is consistent with CABY goals 5, 6, 7, 8 and 9. 
  

Goal 5: Protect and Improves Watershed Resources through Land Use Practices 

Goal 6: Mange Sediment for water Resources, Infrastructure and Habitat Value 

Goal 7: Reduce Mercury Contamination in Waterways 

Goal 8: Reduce Contamination in Surface and Groundwater 

Goal 9: Protect and Improve Fisheries and aquatic biota through water resource management 
 

The CBRWQCB has issued a plan to develop a TMDL for mercury in the South Yuba watershed by 

2022, in Humbug Creek for mercury by 2012, and for copper and zinc by 2020. Rather than wait for the 

Regional Board to impose assessment and planning efforts on the upper watershed land owners, the 

Humbug Creek project, a locally driven process on a sub-watershed, will inform this larger effort and 

establish collaborative working relationships between land owners and regulators. 
 

In addition, SYRCL just completed a 21
st
 century Watershed Assessment of the Yuba which identifies 

primary restoration efforts with citizen involvement. This Project directly addresses the priorities laid out 

by this larger watershed assessment for the Yuba.  
 

Communication of Benefits 

The benefits of a completed plan will be communicated to the public, local, state and federal agencies, 

and other organizations through TSF’s Mining’s Toxic Legacy Initiative outreach program, and the 

separate Outreach Committee of the Mining Toxins Working Group. This program includes direct 

community organizing,  an email newsletter and targeted media strategy. The project will be showcased 

to encourage other agencies and organizations across the Sierra Nevada to collaborate on similar projects, 

and to leverage much greater state and federal funding to clean up abandoned mines and protect public 

health. The project will also be highlighted in the Initiative’s public education presentations as a model of 

good stewardship on lands held in the public trust.  
 

Additionally, the Humbug Creek Watershed Assessment Plan and future restoration or remediation 

projects will be highlighted at the annual Reclaiming the Sierra conference.  This will provide the public, 

reporters, elected and agency officials from the Sierra Nevada and outside the region with a project 

update, and the opportunity to ask questions and give input.   
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E. Project Management  

TSF will coordinate all partner and consultant activities, and provide project oversight and evaluation. 

TSF is an innovative community foundation for the environment. Since 2001, TSF has partnered with 

private donors and public agencies to increase and organize investment in the land, air, water and human 

resources of the Sierra Nevada.  TSF serves as fiscal sponsor and manager for three ongoing SNC grants: 

the Deer Creek Watershed Assessment, the Yuba River Acquisition Project Phase I (complete) and Phase 

II.  Additionally, TSF is currently providing fiscal sponsorship and project management for the $ 912,000 

grant from the Resources Agency to create a Tribute Trail in Nevada City.   
 

Qualifications of The Sierra Fund’s Staff  

 

 Elizabeth “Izzy” Martin, CEO will oversee the project budget, contracts, and outcomes.   Ms. 

Martin is a community organizer and environmental advocate with nearly thirty years of experience 

working in rural communities to promote economic and environmental justice. She served on Board of 

Supervisors in Nevada County where this project is located.  Since becoming CEO of TSF in 2004, she 

has helped to leveraged more than $90 Million for the Sierra Nevada.   
 

 Carrie Monohan, Ph.D., Science Director will serve as the project’s main coordinator.  She will 

organize and hold Working Group meetings, facilitate activities with State Parks and SYRCL, as well as 

Working Group members.  She will draft and finalize the Watershed Assessment and Management Plan 

for Humbug Creek.  Dr. Monohan earned her Ph.D. in Environmental Hydrology from the University of 

Washington and has overseen the EPA Brownfields Assessment of Nevada City, and the Deer Creek 

Mercury Assessment and Restoration Plan. 
 

 Emily Rivenes, Financial Manager handles invoices, billing and financial reporting. With more 

than 19 years experience in finance, Ms. Rivenes manages TSF’s complex philanthropic services.  
 

Roles and Staff Qualifications of Fiscal Partners 

 

 Syd Brown, Sr. Engineering Geologist, CA State Parks: Ms. Brown is the technical lead for 

State Parks.  She provides a critical connecting thread to the previous planning and management 

activities for the South Yuba River Watershed, Humbug Creek Watershed, and the Upper Yuba River 

Studies Program.  She will coordinate with local field staff and provide access to more than 30 years of 

environmental and water quality information for the State Historic Park.  State Parks will attend working 

group meetings, will assist TSF's staff get up to speed on the site history, will review draft and final 

Watershed Assessment and Management Plan documents, and participate in the educational watershed 

excursion to Humbug Creek. 
 

Gary Reedy, Science Director, SRYCL will attend Working Group meets and will present the results of 

10 years worth of citizen monitoring data from five monitoring sites, lead two Watershed Excursions to 

Humbug Creek, and will engage SYRCL’s volunteer community in this project to do monitoring as 

needed.  Mr. Reedy holds a MS in Fisheries from Humboldt State. He has consulted for a variety of 

watershed groups, developed an information system for publicly sharing watershed and fisheries data, has 

taught at College of the Redwoods and founded an ongoing volunteer-based fish survey program. 



SECTION ONE:  Direct Costs QTY UNIT* UNIT COST SUBTOTAL
SNC Grant 
Request

Mining Science Project Director                                         
Carrie Monohan, PhD  474 Hrs  $              80 $37,920 $37,920
Mining Project Director                                                           
Elizabeth Martin, CEO 64 Hrs  $              85 $5,440 $5,440
TSF organize meetings (TSF admin staff) 128 Hrs  $              50 $6,400 $6,400
Grant reporting, billing and admin 50 Hrs 60$              $3,000 $3,000

$52,760 $52,760

TSF Staff Travel to Humbug Site 1000 Mi  $           0.50 $500 $500

Agency Staff Travel to meetings & Site 8 Mtgs  $            100 $800 $800
$1,300 $1,300

Community Watershed Group (SYRCL) 76 Hrs  $              50 $3,800 $3,800
State Parks 290 Hrs  $              80 $23,200 $23,200

Agency Participation in Working Group (time) 148 Hrs 95$              $14,000 $0
Dept of Toxic Substances Participation 148 Hrs 95$              $14,000 $0

Larry Walker & Associates, Holdredge & Kull consultants 
(participation and review) 464 Hrs  $              50 $30,400 $30,400

$85,400 $57,400

Planning Documents & Supplies 12 Hrs  $              75  $               900  $         900 
 $               900  $         900 

Lab costs (Brooks Rand Laboratorys) 30 Sample  $            110 3,300$             $     3,300 
Storm water monitoring (SYRCL) 200 Hrs 26$              5,000$             $              - 

 $           8,300  $     3,300 

Consultants and Fees 1 LS $50,000 50,000$         50,000$   
50,000$         50,000$   

 $       198,660  $ 165,660 

PROJECT TYPE (choose one):    pre-project planning for restoration

Project Budget Details
State of California - Sierra Nevada Conservancy

APPLICANT NAME:  The Sierra Fund
SNC REF #:    N/A
PROJECT TITLE:  Humbug Creek Watershed Assessment & Management Plan

Total

Staff/Personnel Expense - Project Related Wages/Benefits

Total
Travel/Meeting Expense - Project Related

Total
Contracts/Consultants - Project Related

Total
Materials/Supplies - Project Related

Total
Equipment Leases/Purchases - Project Dependent

Total
Fees - Appraisal/Permits/CEQA/Easement

DIRECT COSTS SUBTOTAL: 
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SECTION TWO:  Indirect Costs QTY UNIT* UNIT COST SUBTOTAL
SNC Grant 
Request

TSF Outreach and Communications 40 Hrs $50 $2,000 -$               
$2,000 -$               

Volunteer Engagement (SYRCL) 90 Hrs  $              50 $5,000 $5,000
Inter-Guild Coordination( SYRCL) 40 Hrs 50$              $2,500 -$               
Watershed Excursions Program (State Parks) 1  LS  $        1,000  $           1,000  $     1,000 
Watershed Excursions Program (SYRCL) 2  LS  $        2,000  $           2,000  $     2,000 

$10,500 $8,000
Performance Measure Reporting (TSF) 20 Hrs 60 $1,200 $1,200

$1,200 $1,200
$13,700  $     9,200 

$212,360 $174,860
SECTION THREE

TSF 13% Overhead 13  %  $      22,732 22,732$         22,732$   
 $         22,732  $   22,732 
 $       235,092  $ 197,592 

SECTION FOUR: OTHER PROJECT CONTRIBUTIONS QTY UNIT* UNIT COST Contribution Status

TSF Outreach and Communications 40 Hrs $50  $           2,000 

Californial 
Wellness: 
confirmed

Department of Toxic Substances 148 Hrs $95 14,000$         
in-kind 
confirmed            

SYRCL Storm Water Monitoring & Inter-Guild work 25 Hrs $200 7,500$            
in-kind 
confirmed

Other Working Group member Agencies:  SWRCB, USGS, 
DOC 148 Hrs $95 14,000$         

in-kind 
confirmed

$37,500

ADMINISTRATIVE TOTAL

Staff/Personnel Expense - Wages/Benefits,/Consultants/Contract Labor

Total
Outreach/Education - Trainers fees/facilitators/Facility Expense

Total

Total
Other Total

Maintenance Subtotal:  
Project Total

Administrative Costs (Description - Not to exceed 15% of Project Total)

PROJECT TYPE (choose one):    pre-project planning for restoration

Total Other Contributions

SNC TOTAL GRANT REQUEST

Project Budget Details
State of California - Sierra Nevada Conservancy

APPLICANT NAME:  The Sierra Fund
SNC REF #:   NA
PROJECT TITLE:  Humbug Creek Watershed Assessment & Management Plan
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9. Performance Measures 
Humbug Creek Watershed Assessment and Management Plan 

 

Performance 
Measure 

Target Methodology 

A1: Number of 
People Reached 

20 community members will visit the 
site during a guided Watershed 
Excursion 
 
 
 
 
15 engaged watershed Guild 
stakeholders will get updates on the 
Humbug Assessment process 
 
 
 
500 community members 
throughout the Sierra will learn 
about the project 
 

SYRCL will organize and lead two 
watershed excursions to 
Humbug Creek open to the 
community and co-led by State 
Parks 
 
SYRCL gives updates on the 
Humbug Creek Assessment 
process at Watershed Guild 
meetings for other tributaries to 
the South Yuba 
 
 
People will hear about the 
project at the Community 
Summit on Mining Toxins 
through Sierra Fund outreach 
efforts and by visiting the State 
Park 
 

A2: Dollar value of 
Resources 
Leveraged for the 
Sierra Nevada 

$28,000  Working group expertise time 
spent advising the assessment 
process is a resource brought to 
the Sierra that will benefit 
watershed health.  

A3: Number and 
Type of Jobs Created  
(*see table below 
for FTE specifics) 

1 project manager  
 
1 administrative staff  
 
1 working group facilitation  
 
2 environmental consultants  
 

The project will require a 
manager, administrative support 
and facilitation. These jobs will 
be needed throughout the life of 
the project (18 months).  The 
table below estimates the FTE 
created for each job during the 
SNC funded project.  
 
All jobs created as a part of the 
SNC project will have lasting 
impacts. Capacity and 
knowledge gained  will help 
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build a self sustaining movement 
to address Mining’s Toxic Legacy 
in The Sierra Nevada and 
therefore will be maintained  
beyond the SNC project period.  

A4: Number of new 
improved or 
preserved economic 
activities 

1000 visits  
 
 
 
 
 

State Park visitors to Malakoff 
Diggings number in the 
thousands each year.  By 
preserving the park’s ecosystem, 
resources and historic appeal 
this project will support the 
park’s tourism function. 
 

17. Number of 
Collaboratively 
Developed Plans and 
Assessments 

1 Watershed Assessment 
 
1 Management Plan 

These planning documents will 
be created by Sierra Fund staff 
and be the result of working 
group members contributions.  

18.  Percent of Pre-
Project Planning 
Efforts Resulting in 
Project 
Implementation 

100% The planning efforts are directed 
at producing shovel ready 
projects that implement the 
plan, and will be projects that 
can be submitted for SOG 1 
funding. 

 

* Occupation 
Group 

Number of 
people 
employed 

Length of 
employment 
(weeks) 

Average 
Number of 
hours worked 
per week 

Total FTE Employment 
Season 

Manager 1 For 18 
months= 
72 weeks 

20 0.69 All seasons 

Administration 1 18 months = 
 72 weeks 

5 0.17 All seasons 

Facilitation 1 18 months = 
 72 weeks 

8 0.27 All seasons 

Environmental 
Consultants 

1  6 months=20 
weeks 

30 0.28 All seasons 
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10.  Environmental Setting and Impacts 
Humbug Creek Watershed Assessment and Management Plan 

 
The Assessment activities will include four parcels that are owned and managed by State Parks  
in the Humbug Creek watershed boundaries including the headwaters of Diggins Creek that 
originates in the hydraulic pit. Malakoff Diggins was the largest hydraulic mine in the world, 
where miners washed down hillsides using “water cannons” to get the gold.  At capacity, water 
power at the mine could work 100,000 tons of gravel per day.  To drain this enormous 
workings, the miners dug a 7,847-foot drainage tunnel through the bedrock from the Diggins pit 
to Humbug Creek in 1872. Eight vertical shafts were sunk at 1,000-foot intervals along the 
tunnel route, from which tunnel excavations were constructed. 
 
The hydraulically excavated pit is about 6,800 feet long from southwest to northeast, and it 
ranges from 1,000 to 3,800 feet wide from north to south.  Landslides and erosion have 
changed the profile of the pit from the days of active hydraulic mining. Sedimentary, igneous 
(mostly granite), metamorphic and volcanic rock surround the mined areas at Malakoff pit. 
More than 100 feet of eroded deposits have since accumulated on the pit floor, transforming 
its raw, u-shaped surface to a nearly-flat plane. Native vegetation has grown up through the 
once raw area, covering the pit floor with extensive, albeit sparse native cover.   
 
The Diggins Tunnel (also called Hiller Tunnel) still transports eroding sediment from the pit into 
Humbug Creek. Humbug Creek descends approximately 1000 vertical feet to the confluence 
with the South Yuba River. Turbidity in Humbug Creek can range from 0-4000 NTUs following 
storm events in the winter and spring. 
 
Humbug Creek watershed at Malakoff Diggins SHP contains second-growth ponderosa pine 
forest, incense cedar, black oak, white fir and sugar pine growing on its upper slopes. Whiteleaf 
manzanita is the park’s most profuse woody shrub. Hillsides are covered with ceanothus, 
including buckbrush and deerbrush. Spectacular wildflowers bloom in the spring. Nocturnal 
animals such as black bears, mountain lions, coyotes and bobcats roam in the dark. Black-tailed 
deer can be seen during the day and flying squirrels can be seen at night. The park’s bird 
species include the dark-eyed junco, mountain chickadee, California quail, Steller jay, black-
throated gray warbler pileated woodpecker, western tanager, coopers hawk, sharp shinned 
hawk, great horned owl and mourning dove. 
 
It is important to the protection of sensitive species to document their spatial-status, especially 
for diminishing populations of amphibians and reptiles.  Surveys of Foothill Yellow Legged frogs, 
bull frogs and the California Newts were conducted on the tributaries of the Middle and South 
Yubas. (Yarnell 2000, Randell 1997).  These surveys recommended that the habitat of Foothill 
Yellow-legged frogs and their use of tributaries should be studied in greater stream reaches on 
Spring, Rush, and Humbug Creeks. In addition, the bullfrog populations and the threat they 
create to the Foothill Yellow Legged Frog populations should be studied.   
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Environmental concerns such as sensitive habitat and species will be carefully evaluated in the 
course of the assessment that is part of this project. CEQA compliance and all other necessary 
permitting will also be completed for future implementation of the management plan. 
 
Primary Land Use 
Cultural Resource management and appreciation is the primary use of the area, which is 
classified as a State Historic Park and the town of North Bloomfield and surrounding mined 
properties is on the national list of historic districts. In addition to its extensive cultural and 
historical resources, Malakoff Diggins State Historic Park has abundant natural resource lands 
and more than 20 miles of scenic foothill trails with degrees of difficulty varying from easy to 
strenuous. The renowned South Yuba Trail connects to this park’s trail network. Rainbow and 
brown trout can be caught in South Yuba River. A Kids’ Fishing Derby is held in May, Humbug 
Day living history event takes place each June, and an Ice Cream Social celebrates September. 
Environmental Living programs are available to school groups.  Land use at the Park will not 
change as a result of this project.  
 
Climate Change Impacts 
From October through April, the western slope of the Sierra receives between 40 and 60 annual 
inches of rainfall. Snow is common at higher elevations. Spring, summer and fall temperatures 
range from the high 50s to the mid-80s. 
 
Some climate change scenarios predict radical changes in precipitation events, duration, and 
frequency for the upper watershed in the Sierra Foothills region.  One concern in these 
scenarios is increased erosion and turbidity, and increased runoff of contaminants from areas 
of historic mining.  This would only exacerbate the existing erosion and turbidity issues in the 
Humbug Creek watershed.  Future projects that come out of the Management Plan for Humbug 
Creek will protect water quality in Humbug Creek, the South Yuba River, and downstream 
waters especially during high flows making the area more resilient in the face of climate 
change. 
 
Cultural Resources 
There are numerous cultural resources in the Humbug Creek Watershed which will be carefully 
considered throughout this assessment. For example, along the Humbug Creek trail, hikers can 
see historic mining relics including ditches, mine shafts, and rock walls, and upstream where 
Diggin Creek flows from the hydraulic pit, visitors can even walk through the Hiller Tunnel into 
the pit during low water flows. high water flows and energetic.  Efforts to preserve the 
historical feel of these features will be taken while also addressing any safety concern 
associated with hazardous features, such as open tunnels and air shafts.  
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Photo 1: Hydraulic Mining at Malakoff Diggings (1890). "Piping four streams from monitors (giants), with 
aggregate discharge of 2,500 miner's inches at a hydraulic mine. Material is washed through bedrock 
cuts to the sluices which are not visible." Watkins Photo-Bancroft Neg. #8111  
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Photo 2: Malakoff Diggings pit/pond which drains to the Diggins Tunnel 
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Photo 3: Diggings Tunnel that drains Malakoff pond and flows into Humbug Creek (2/3/10) 
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Photo 4: Humbug Creek, below Diggings creek tunnel. (2/3/10) 
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Photo 5: Humbug Creek, below Diggings creek tunnel. (2/3/10) 
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Photo 6: Humbug Creek, below Diggings creek tunnel. (2/3/10) 
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Photo 7: Frog in water that fills a vertical shaft, along Humbug Creek Trail. (2/3/10) 
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Photo 8: Humbug Creek Falls, below Diggings creek tunnel. (2/3/10) 
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Photo 9: South Yuba River below Humbug Creek Confluence. Notice the clear water above the 
confluence (top left of the picture), and the mixing zone below the confluence. (2/3/10) 
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Photo 10: South Yuba River below Humbug Creek Confluence. Notice the turbid water continuing far 
below the confluence, it was turbid like this all the way to Edwards Crossing. (2/3/10) 
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15.  Land Tenure 

Humbug Creek Watershed Assessment and Management Plan 

 

The Humbug Creek Assessment and Management Plan project will take place on State Parks 

land in Malakoff Diggins State Historic Park, including parcels 03-330-09, 03-36-03, 03-330-10, 

and 03-330-09.   

State Parks is involved in this project and has given The Sierra Fund and other project 

participants explicit permission to access the site in their Letter of Support, attached.   
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September 8, 2010 

 
Re:  Humbug Creek Watershed Assessment and Management Plan 
 
To Whom it May Concern: 
 
I am writing in support of The Sierra Fund’s proposal to the Sierra Nevada Conservancy for SOG II Grant 
funding for the “Humbug Creek Watershed Assessment and Management Plan” to develop a 
comprehensive plan to address the water quality and safety impairments in Humbug Creek due to legacy 
mining activities.   
 
This project will provide much-needed information on mining toxins in our local watershed and the 
region, as well as an effective process at developing remediation methods, and other solutions for 
cleaning up our legacy pollution.  I am particularly impressed by the proposed approach of involving 
diverse local interests, thereby ensuring a complete and supported management plan.   
 
SYRCL has been concerned about pollution from Humbug Creek into the South Yuba River since our 
conception 27 years ago.  In designing our citizen-based water quality monitoring program in 2000, we 
placed four sites in the Humbug Creek watershed, as well as sites on the South Yuba River immediately 
above and below the confluence.  While limited to inexpensive testing, our ten-year record of data 
strongly indicates the need for remediation.  SYRCL hosted a public workshop on mining metals in our 
watershed in 2003, but a great deal of science and technology has since emerged.  It is time to finally 
address this issue in a comprehensive manner. 
 
We look forward to the opportunity to support the Sierra Funds leadership on this important planning 
process, and urge the Conservancy to fund this critical project for finally cleaning up the worst source of 
pollution in the South Yuba River.  
 
Sincerely, 

 
Gary Reedy 
River Science Program Director 
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September 8, 2010 
 
 
 
Sierra Nevada Conservancy 
Proposition 84 Grants Program 
11521 Blocker Drive, Ste. 205 
Auburn, CA  95603 
 
Reference: Humbug Creek Watershed Assessment and Management Plan 
  The Sierra Fund 
  Nevada County, California  
 
Subject: Letter of Support  
 
Grants Administration Team, 
 
Holdrege & Kull (H&K) is pleased to support the Sierra Fund’s Humbug Creek 
Watershed Assessment and Management Plan (the Humbug Creek Plan), and the 
application for a Category Two Grant from the SNC’s Proposition 84 Grants Program. 
The purpose of the Humbug Creek Plan is to put to use the expertise of local and state 
organizations, as well as years of existing watershed data, to address current water 
quality and safety issues in Humbug Creek resulting from historic mining activity.  
 
H&K is located in Nevada County and is a registered small business that specializes in 
hazardous materials site characterization and remedial design. Over the past sixteen 
years, we have assessed and remediated over 3,000 acres of abandoned mine land in 
the Northern Sierra Nevada alone. We are currently performing mine land assessment 
for the United States Forest Service and the Bureau of Land Management, and we are 
assisting with the DTSC’s Arsenic Relative Bioavailability Study, which is funded by an 
EPA Region IX Brownfield Grant.  
 
We are engineers and geologists with environmental and geotechnical expertise, both 
of which will be important aspects of the Humbug Creek Plan. From an environmental 
standpoint, we will assist with contaminant transport, exposure assessment and risk 
characterization associated with mining toxins such as methylmercury. From a 
geotechnical standpoint, we will provide expertise in physical mine closure, slope 
stabilization and sediment retention.  
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September 8, 2010 

 

 

 

Re:  Humbug Creek Watershed Assessment and Management Plan 

To Whom it May Concern: 
 
I am writing in support of The Sierra Fund’s proposal to the Sierra Nevada 
Conservancy for SOG II Grant funding for the “Humbug Creek Watershed 
Assessment and Management Plan” to develop a comprehensive plan to address the 
water quality and safety impairments in Humbug Creek due to legacy mining 
activities.   
 
This project will provide much-needed information on mining toxins in Nevada 
County, remediation methods, and legal concerns in the process of cleaning up a 
legacy source of pollution.  The involvement of many diverse, local interests and 
expertise in this project will ensure a coherent, implementable plan to protect the 
water quality of Humbug Creek and the South Yuba River downstream of the Creek.   
 
My role in this project will be to provide technical expertise on water quality 
monitoring and analysis, particularly for mercury. As the facilitator of the Delta 
Tributaries Mercury Council (DTMC), I have reviewed countless proposals and 
project reports for mine site and water quality assessments and cleanup actions. I 
also facilitate a group of nonpoint sources in the Sacramento-San Joaquin Delta 
developing mercury control studies. This project is in line with the DTMC’s Strategic 
Plan recommendation to collect useful pre-project monitoring data to quantify the 
water quality benefits of land-based remediation. As such, this plan and resulting 
cleanup actions will provide valuable information for the DTMC’s nearly 500 
participants throughout Northern California.  
 
Thank you for your consideration of this important project.   

Sincerely, 

Stephen McCord, Ph.D., P.E. 
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